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Contract No. DE-AC06-05RL14655  468 
 

SF 30 BLOCK 14 CONTINUATION: 
 

B. WCH is authorized to demolish and remove Building 3790.  This removal action is to be 

performed consistent with the requirements of DOE/RL-2010-34, Rev. 2, “Removal Action 

Work Plan for River Corridor General Decommissioning Activities,” and Section C.2.4 of 

the River Corridor Closure Contract.  This work scope will be performed under Change 

Order No. WCH-CP-222.  

 

C. As stated in paragraph A, above, this modification authorizes an immediate NTP with an 

NTE authorized limit of $400,000 prior to the definitization of Change Order No.  

 WCH-CP-222 in accordance with Contract Clause I.70.  Do not exceed the NTE amount 

provided herein without prior approval from the Contracting Officer via a modification to 

increase this amount.  Notify the Contracting Officer in writing with your rationale if the 

NTE amount is insufficient to proceed with the identified work.   

 

D. This modification does not add additional funds to the contract.  Accordingly, work under 

the contract, such as that described herein, must be performed within the amount of funds 

which have been incrementally allotted to the contract in accordance with Clause I.57, 

"FAR 52.232-22 Limitation of Funds (Apr 1984)." 

 

E. The definitization schedule for this change order is as follows: 

 

Action Date* 

Contractor Submits Technical, Cost, and Fee Proposal  45 days 

Commence Negotiations 110 days 

Mutual Agreement on Definitization of Change                                    120 days 

Execute Contract Modification                                        130 days 

*Date is specified as the number of calendar days after contractor receipt of this 

  modification. 

 

There are no other changes to the terms and conditions of the contract.   
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